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QUARTERLY REPORT 

Modifications to Work Plan or Budget: There is no change to the work plan. The budget has 
been adjusted to reflect the actual expenditures for each task. The primary Contract remains the 
same. 

Still in process is the laboratory testing and data analysis for the expanded analysis of the upland 
groundwater and soil and beachfront sediment. 

There have been no direct expenditures this quarter (4Q-2008) as the expanded laboratory and 
data analysis is compensated directly through EPA' s Targeted Brownfields Assessment (TBA) 
budget. 

Since the balance of the Grant is $15,586.11, EPA is considering having E&E summarize the 
final report in lieu of GeoEngineers, Inc. EPA' s TBA funds are also very limited but EPA feels 
E&E could summarize the overall results including the previous laboratory data provided in 
GeoEngineers' reported investigations, without duplicating or redoing GeoEngineers preliminary 
investigative report. This would at least provide a "thumbnail sketch" including clean-up options 
and potential cost estimates for stakeholders consideration. 

For GeoEngineers to complete their thumbnail sketch including clean-up options and potential 
cost estimates they mentioned their cost to be more in-line of approximately $45,000. 

In conclusion, the MBE/WBE Report was submitted this report period. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: Continued laboratory testing and analysis. 

No on-site activity to report this quarter. 
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Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until the final analysis is completed and the facts have been substantiated with 
viable clean-up options and estimates to consider towards implementing a remedial action plan. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product this report period. 

Activities Anticipated in Next Reporting Period organized on a task by task basis: 

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days 
of the end of the federal fiscal quarter (October 30, 2008). 

TASK 2 - PUBLIC INVOLVEMENT: No activity this next quarter. 

TASK 3 - SITE CHARACTERIZATION: The EPA laboratory analysis continues with the 
subsurface soil and groundwater analysis of petroleum hydrocarbons (gasoline/diesel/oil), 
VOC's, SVOC's (including PAHs), metals, PCB's, tributyl-tin and potentially any other 
manufactured gas plant byproducts based on the likely use and possible release in the former 
operations on the site and from adjacent areas. 

There are no changes to the Property Profile or Site Characterization anticipated in the next 
report period. 

Budget Status: 

The budget is adjusted to reflect the actual expenditures for each Task. Presently, the budget 
balance is $15,586.11. 

Funds Expended: 

No funds were expended this quarter (Q4-2008). 
A total of $184,413.89 of the $200,000.00 (92.21%) grant funds were expended through the end 
of this quarter (September 30, 2008). 

Property Profile Form/Form Update: 

No changes to report to the Property Profile this Quarterly Report. 

SEE EXPENDITURE TABLE NEXT PAGE 
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2008 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual 
GeoEngineers 

$0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges $0 $0 $0 $0 

Total Current 
Quarterly 

$0 $0 $0 $0 Expenses 
Cumulative 

Overall 
Project 

$0 Expenses $23,958.40 $160,455.49 $184,413.89 

Table 2 - Summary of Expenses by Category for Report Period: 4-2008 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $16,000 $27,583.05 $0 $27,583.05 ( $11,583.05) 
Supplies $500 $10.48 $0 $10.48 $489.52 
Contractual $181,500 $155,361.96 $0 $155,361.96 $26,138.04 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
Total Direct 
Char2es $200,000 $184,413.89 $0 $184,413.89 $15,586.11 
Total Cumulative 
Expenses $200,000 $184,413.89 $0 $184,413.89 $15,586.11 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 4 (July-Sept. 30, 2008). 

3 

BREMERTON-011983 


